

507 – Phase B Review and Approval

507.1 Review: DFMS Project Management and Project Manager review the Phase B submittal. The Project Manager schedules a Phase B Review Meeting to evaluate the submittal for compliance with the Project Program, budget and schedule.

Following the review meeting, the Architect-Engineer documents in the meeting minutes all identified significant issues or concerns. All comments, drawing mark-ups and other issues and concerns identified during the Phase B review are then incorporated into the project documents.

507.2 Approval: When the Phase B design is acceptable, DFMS Project Management or Project Manager shall sign the Phase B Estimate of Construction Cost (**See Section 508**).